
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Contract Location: Time Allowed:

SR 3 (LIBERTY EXPWY) AT SR 91

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

08/01/2013

08/05/2013

08/06/2013

00/00/0000

00/00/0000

879 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 37.54

330 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,002,641.08

$12,485,918.82

$8,906,150.31

31.51%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422550-      $13,002,641.08 $12,485,918.82 $8,906,150.31 31.51% $635,796.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number: 422550-      SR 3 (LIBERTY EXPRESSWAY) - WIDENING

 

NH000-0006-02(055)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,277,192.54 $2,768,555.44 $508,637.10

Non-Participating $819,298.23 $692,138.94 $127,159.29

Total Earnings $4,096,490.77 $3,460,694.38 $635,796.39

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,096,490.77 $3,460,694.38 $635,796.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,096,490.77 $3,460,694.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $635,796.39

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .460

 235550.000 .056

NH000-0006-02(055)

 

.516 $13,190.80 $121,543.80

0007 150-1000     TRAFFIC CONTROL - LS  .000 .000

 11500.000 .540

TRAFFIC CONTROL - EXTRA WORK

                                                            

.540 $6,210.00 $6,210.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .417

 2346275.000 .079

NH000-0006-02(055)

 

.496 $185,355.73 $1,163,752.40

0023 210-0100     GRADING COMPLETE - LS  .000 .000

 32250.000 .750

GRADING COMPLETE - EXTRA WORK

                                                            

.750 $24,187.50 $24,187.50

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  9,054.000 583.880

TL & H LIME 77.450 286.210

 

 

870.090 $22,166.96 $67,388.47

0042 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 .000

MATL & H LIME 85.400 200.200

                                                            

                                                            

200.200 $17,097.08 $17,097.08

0047 413-1000     BITUM TACK COAT GL  .000 .000

 4.250 95.000

                                                            

                                                            

95.000 $403.75 $403.75

0048 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -80.410

 1.000 333.970

(IN #1)

                                                            

253.560 $333.97 $253.56



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,300.000 750.000

 22.000 75.000

 

 

825.000 $1,650.00 $18,150.00

Category Amount: $270,595.79 $1,418,986.56

Category Number: 0020 DRAINAGE

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,248.000 165.600

 32.650 272.500

 

 

438.100 $8,897.13 $14,303.97

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  892.000 134.500

 39.800 104.100

 

 

238.600 $4,143.18 $9,496.28

0155 668-1100     CATCH BASIN, GP 1 EA  34.000 .000

 3000.000 2.500

 

 

2.500 $7,500.00 $7,500.00

Category Amount: $20,540.31 $31,300.25

Category Number: 0010 ROADWAY

0331 700-6910     PERMANENT GRASSING AC  .000 .000

 1400.000 .980

                                                            

                                                            

.980 $1,372.00 $1,372.00

Category Amount: $1,372.00 $1,372.00

Category Number: 0120 EROSION CONTROL - PERM

0345 700-8000     FERTILIZER MIXED GRADE TN  49.000 2.600

 1000.000 .500

 

 

3.100 $500.00 $3,100.00

Category Amount: $500.00 $3,100.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0367 163-0240     MULCH TN  .000 .000

 200.000 1.430

MULCH

                                                            

1.430 $286.00 $286.00

Category Amount: $286.00 $286.00

Category Number: 0130 EROSION CONTROL - TEMP

0370 163-0300     CONSTRUCTION EXIT EA  4.000 3.750

 1500.000 1.000

 

 

4.750 $1,500.00 $7,125.00

0375 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,293.000 377.250

 18.000 147.000

 

 

524.250 $2,646.00 $9,436.50

0380 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  200.000 229.750

RAW CHECK DAM 15.000 .000

 

 

229.750 $.00 $3,446.25

0385 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  80.000 .750

 150.000 .000

 

 

.750 $.00 $112.50

0390 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  3,600.000 678.000

 0.750 53.000

 

 

731.000 $39.75 $548.25

0395 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  100.000 .000

 1.000 110.000

 

 

110.000 $110.00 $110.00

0410 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 11.000

 200.000 .000

 

 

11.000 $.00 $2,200.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 EROSION CONTROL - TEMP

0415 167-1500     WATER QUALITY INSPECTIONS MO  36.000 9.000

 675.000 1.000

 

 

10.000 $675.00 $6,750.00

Category Amount: $4,970.75 $29,728.50

Category Number: 0140 UTILITY RELOCATION

0475 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  21.000 34.701

 195.000 .000

 

 

34.701 $.00 $6,766.70

Category Amount: $0.00 $6,766.70

Category Number: 0130 EROSION CONTROL - TEMP

0485 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,000.000 9,278.000

 4.250 72.000

 

 

9,350.000 $306.00 $39,737.50

0490 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,000.000 210.000

 0.750 138.000

 

 

348.000 $103.50 $261.00

0510 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  580.000 193.000

 10.000 7.000

 

 

200.000 $70.00 $2,000.00

Category Amount: $479.50 $41,998.50

Category Number: 0010 ROADWAY

0571 617-0510     PERMANENTLY ANCHORED WALL, NO - LS  .000 .731

 435025.000 .214

ANCHORED WALL NO. 1

                                                            

.945 $93,095.35 $411,098.63

Category Amount: $93,095.35 $411,098.63



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE NO-1

0615 441-0004     CONC SLOPE PAV, 4 IN SY  380.000 513.876

 47.250 .000

 

 

513.876 $.00 $24,280.64

Category Amount: $0.00 $24,280.64

Category Number: 0040 BRIDGE NO-2

0670 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  277.000 486.519

 36.750 .000

 

 

486.519 $.00 $17,879.57

0685 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 598500.000 .075

2

 

.075 $44,887.50 $44,887.50

0700 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  301.000 301.329

 120.750 .000

2

 

301.329 $.00 $36,385.48

0720 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 105000.000 .075

2

 

.075 $7,875.00 $7,875.00

0725 520-1314     PILING IN PLACE, METAL SHELL, 14 IN OD LF  375.000 436.500

 65.100 .000

 

 

436.500 $.00 $28,416.15

0735 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  450.000 695.415

 102.900 .000

 

 

695.415 $.00 $71,558.20

Category Amount: $52,762.50 $207,001.90

Category Number: 0010 ROADWAY

0756 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  .000 .000

 12.150 1,750.000

                                                            

                                                            

1,750.000 $21,262.50 $21,262.50



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0810 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  500.000 564.000

 3.000 .000

 

 

564.000 $.00 $1,692.00

Category Amount: $21,262.50 $22,954.50

Category Number: 0120 EROSION CONTROL - PERM

0825 716-1000     EROSION CONTROL MATS, WATERWAYS SY  28,902.000 4,672.439

 2.500 1,955.556

 

 

6,627.995 $4,888.89 $16,569.99

Category Amount: $4,888.89 $16,569.99

Category Number: 0130 EROSION CONTROL - TEMP

0840 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  48.000 30.750

/SAND BAGS 300.000 4.500

 

 

35.250 $1,350.00 $10,575.00

Category Amount: $1,350.00 $10,575.00

Category Number: 0150 TRAFFIC SIGNAL NO. 1

0845 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 81660.000 .300

1

 

.300 $24,498.00 $24,498.00

0850 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 3.000

 11310.000 .000

 

 

3.000 $.00 $33,930.00

Category Amount: $24,498.00 $58,428.00

Category Number: 0020 DRAINAGE

0890 576-1018     SLOPE DRAIN PIPE, 18 IN LF  130.000 162.800

 33.600 .000

 

 

162.800 $.00 $5,470.08



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0900 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  4.000 13.073

 1200.000 .000

 

 

13.073 $.00 $15,687.60

0905 668-5000     JUNCTION BOX EA  3.000 8.000

 1950.000 .000

 

 

8.000 $.00 $15,600.00

0925 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  150.000 361.500

 67.750 .000

 

 

361.500 $.00 $24,491.63

Category Amount: $0.00 $61,249.31

Category Number: 0110 SIGNING & MARKING

0955 610-6520     REM HIGHWAY SIGN, SPCL ROADSIDE EA  3.000 1.000

 730.000 1.000

 

 

2.000 $730.00 $1,460.00

Category Amount: $730.00 $1,460.00

Category Number: 0050 BRIDGE NO-3

1050 535-1105     PAINT EXIST STEEL STRUCTURE, BR ID - LS  1.000 .000

 432390.000 .320

095-0011-0

 

.320 $138,364.80 $138,364.80

Category Amount: $138,364.80 $138,364.80

Category Number: 0130 EROSION CONTROL - TEMP

1135 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  3.000 10.000

 100.000 1.000

 

 

11.000 $100.00 $1,100.00

Category Amount: $100.00 $1,100.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/03/2014

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WALL NO-4

1185 500-3201     CLASS B CONCRETE, RETAINING WALL CY  6.000 10.664

 680.000 .000

 

 

10.664 $.00 $7,251.52

Category Amount: $0.00 $7,251.52

Project Total Amount: $635,796.39 $4,096,490.77


